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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RA). 

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the installation, the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is 
used to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.  
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Acronyms

ACL

AEDB-R

CCl4

CERCLA

COC

CPT

CRWQCB

CVWB

DD

EE/CA

ESD

FFA

FS

FY

IAP

IC

LUC

MCL

MNA

NFA

NPDES

NPL

OU

PAH

PCE

RA

RAB

RACR

RCP

RD

RI

ROD

RSL

SVE

SVOC

SWMU

TAPP

TCE

TPH

TRC

UE

USAEC

USEPA

UST

UU

Alternate Concentration Limit

Army Environmental Database-Restoration

Carbon tetrachloride

 Comprehensive Environmental Response, Compensation, and Liability Act 

Contaminant of Concern

Cone Penetrometer Test

California Regional Water Quality Board

Central Valley Water Board

Decision Document

Engineering Evaluation/Cost Analysis

Explanation of Significant Differences

Federal Facilities Agreement

Feasibility Study

Fiscal Year

Installation Action Plan

Institutional Control

Land Use Control

Maximum Contaminant Level

Monitored Natural Attenuation

No Further Action

National Pollutant Discharge Elimination System

National Priority List

Operable Unit

Polycyclic Aromatic Hydrocarbons

Tetrachloroethene

Remedial Action

Restoration Advisory Board

Remedial Action Completion Report

Response Completion Plant

Remedial Design

Remedial Investigation

Record of Decision

Residential Screening Level

Soil Vapor Extraction

Semi-volatile Organic Compound

Solid Waste Management Unit

Technical Assitance for Public Participation

Trichloroethylene

Total Petroleum Hydrocarbons

Technical Review Committee

Unrestricted Exposure

US Army Environmental Command

US Environmental Protection Agency

Underground Storage Tank

Unlimited Use
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Acronyms

VOC Volatile Organic Compound
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Site Alias List

SHAD-001 (P1) 

SHAD-002 (P2)

SHAD-003 (P3) 

SHAD-004 (P4) 

SHAD-005 (P5)

SHAD-006 (P6) 

SHAD-007 (P7) 

SHAD-008 (P8) 

SHAD-011 (S3) 

SHAD-034 (S26)

SHAD-036 (S28)

SHAD-038 (S30)

SHAD-041 (S33)

SHAD-042 (S34)

SHAD-044 (S36)

SHAD-136 UST12

SHAD-148 S-148

SHAD-153 P-1H

001

002

003

004

005

006

007

008

011

034

036

038

041

042

044

136

148

153

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
The San Joaquin Depot maintains a Consolidation and Containerization Point that operates much like a cross-docking, freight 
forwarding business. Items from other depots, independent vendors and other government agencies are shipped to a warehouse 
at the Lathrop facility where they are consolidated into vans or on special air pallets for shipment to the customer overseas. On a 
monthly average 490 sea-going vans and 360 air pallets are shipped from the Consolidation and Containerization Point. 

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE FACILITY is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Metals, Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Soil

Sharpe Facility is approximately 65 miles south of Sacramento with access from Interstate 5 and Highway 99 and is located in 
California's primarily agricultural San Joaquin Valley. The installation lies within the limits of the City of Lathrop, a community 
incorporated in 1989. The unincorporated community of French Camp borders Lathrop to the northwest, and the City of Manteca 
borders Lathrop to the east. Nearby large urban communities include the City of Stockton, approximately 9 miles to the north, and
the City of Modesto, approximately 20 miles south of the depot.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

720
Lathrop

San Joaquin
California

Affected Media of Concern:

Federal

USAEC

US Environmental Protection Agency (USEPA)



Final without Signatures DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE FACILITY Installation Action Plan - 7

5-Year / Periodic Review Summary

Complete
Planned

Status
201401
201901

Start Date
201409
201909

End Date
2014
2019

End FY

OU 1 ESD

OU 1 ROD

Associated ROD/DD Name
SHAD-001 (P1) , SHAD-002 (P2), SHAD-003 (P3) , SHAD-004
(P4) , SHAD-005 (P5), SHAD-006 (P6) , SHAD-007 (P7) , 
SHAD-008 (P8) 
SHAD-001 (P1) , SHAD-002 (P2), SHAD-003 (P3) , SHAD-004
(P4) , SHAD-005 (P5), SHAD-006 (P6) , SHAD-007 (P7) , 
SHAD-008 (P8) 

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

This is the third five-year review report for RAs performed at the Sharpe facility pursuant to the Operable Unit (OU)
1 record of decision (ROD) and OU 2 ROD, as modified by an amendment and a memorandum to the site file.

Results

The remedies for OU 1 and OU2 were determined to protect human health and the environment in the short term. 
Recommendations were made for long-term protection. 

Actions

A fourth five year review will be conducted in 2019.Plans

OU-1:
The remedy for OU-1 protects human health and the environment in the short term. For the OU-1 remedy
to be protective in the long term, the following action needs to be taken: establish land use controls (LUC) for groundwater 
use and potential vapor intrusion from groundwater in the OU-1 explanation of significant differences (ESD).

OU-2:
The remedy for OU-2 protects human health and the environment in the short term. For the OU-2 remedies to be 
protective in the long term, the following actions need to be taken: delineate the extent of trichloroethylene (TCE) 
concentrations in the vadose zone greater than the soil vapor cleanup standard and evaluate the need and feasibility for 
remedial action [soil vapor extraction (SVE)] at sites P-1A, P-1B, and P-1C; collect additional soil vapor samples in the 
MW326 cluster area to determine whether remedial action is warranted and establish this area as a new OU-2 site with 
LUCs. Furthermore, the area of potential radiological concern at Site S-33/29 needs to be investigated to determine 
whether an RA is necessary and feasible.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

SHAD-001 (P1) , SHAD-002 (P2), SHAD-003 (P3) , SHAD-004 (P4) , SHAD-005 (P5), SHAD-006 (P6) , SHAD-007 
(P7) , SHAD-008 (P8) 

SHAD-011 (S3) 

LUC Title:

LUC Title:

GW Use LUCs

OU 2 LUC Soils

ROD/DD Title:

ROD/DD Title:

OU 1 ESD

OU 2 ROD AMENDMENT

Location of LUC

Location of LUC

ACL plume boundary on post.

On Installation, sites SHAD-011, 034, 036, 038, 041, 042, 043, 044, 052, & SHAD-060

Types of Engineering Controls:

Types of Engineering Controls:

None

Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan, Restrictions on Groundwater Withdrawal

Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

201409

201109

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

201109

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews, Markers

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Media specific - Prohibit activities that results in contact with contaminated sediments, Restrict land use 
- No daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

VOC

METALS, VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Remedial action (operation) [RA(O)] continued for the three pump and treat systems related to the 
OU-1 groundwater plumes.  Quarterly and annual well monitoring and reporting as well as annual 
groundwater modeling and groundwater depth reporting occurred. LUC's were monitored for OU-1 
and OU-2 sites. 

Future Plan of Action: Work to optimize the groundwater treatment at the plumes by adding additional wells and deleting 
wells which are no longer useful based on the groundwater modeling. Continue to monitor LUCs for 
OU-1 and OU-2 sites. 

The installation forms an approximate rectangle 0.5 mile wide (east-west) and 2 miles long (north-south). It encompasses 
approximately 720 acres and ranges in elevation from 15 to 23 feet above mean sea level. Roth Road borders the northern 
boundary of the depot, Lathrop Road borders the southern boundary, and the Union Pacific Railroad runs parallel and adjacent to
the installation's west and east boundaries. The South San Joaquin Irrigation District Canal also parallels the eastern boundary, 
and the Union Pacific Inter-Modal Facility borders the installation to the northeast.

The installation is divided into four major areas: the Administration and Housing Area, located at the northern end of the 
installation; the North Balloon, located just south of the Administration and Housing Area; the South Balloon, located at the 
southern end of the installation; and the Central Area, located between the North and South Balloon areas. The North and South 
Balloons are named after the shapes of areas enclosed by railroad tracks, which in map view look like hot-air balloons.

The distribution depot known as the Sharpe Site opened in 1941. The construction of major facilities at the Sharpe Site began 
during World War II and continued into the post war period. Additional facilities were constructed during the Korean and Vietnam 
conflicts. Two large warehouse facilities and various improvements were constructed during the last two decades. Land use at the
Sharpe Site is light industrial. For most of its existence, the installation carried both supply and maintenance missions. The supply
mission remains active today; it includes storage, handling, preservation, packaging, and shipment of general supplies and 
equipment. The maintenance mission included the repair and reconditioning of heavy equipment and aircraft; major waste-
generating activities included paint stripping, metal finishing, and painting. After 1976, the maintenance mission was reduced to 
the maintenance of installation facilities and vehicles used in performing the supply mission.
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DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE 
FACILITY

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

153/135

Installation Site Types with Future and/or Underway Phases
2

4

8

2

1

1

Burn Area

Contaminated Fill

Contaminated Ground Water

Contaminated Sediments

Spill Site Area

Underground Storage Tank

Most Widespread Contaminants of Concern

Metals, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

(SHAD-038 (S30), SHAD-041 (S33))

(SHAD-034 (S26), SHAD-036 (S28), SHAD-042 (S34), SHAD-044 (S36))

(SHAD-001 (P1) , SHAD-002 (P2), SHAD-003 (P3) , SHAD-004 (P4) , SHAD-005 (P5), SHAD-006 (P6) , SHAD-
007 (P7) , SHAD-008 (P8) )

(SHAD-011 (S3) , SHAD-153 P-1H)

(SHAD-148 S-148)

(SHAD-136 UST12)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

FRA

IRA

IRA

FRA

IRA

Bldg S-49 Pest Control Shop

Bldg T199 Wash Rack Area

RA of Former UST Site by Bldg 
S-108
RA Former UST Site by Bldg 
S-42
RA Former UST Site by Bldg 
116 & 12
RA of Former UST Site by Bldg 
119
RA of Former USTs by Bldg 
118
RA of Former UST Site by Bldg 
308
RA of Former UST Site by Bldg 
649
RA of Former UST by Bldg 649

North Balloon Area Oil 
Dumping
RA of Former UST Site by Bldg 
508
RA of Former UST Site by Bldg 
508
Bldg TS-47 Pest Control 
Storage,S1
RA of Former UST Site by Bldg 
S-108

1990

1990

1990

1990

1990

1990

1990

1990

1990

1990

1994

1994

1994

1995

1995

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
REMOVAL

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

Site ID
SHAD-047 
(PS1)
SHAD-088 
(A28)
SHAD-136 
UST12
SHAD-137  
UST5
SHAD-138 
UST15
SHAD-139 
UST17
SHAD-140 
UST18
SHAD-141 
UST34
SHAD-143 
UST49
SHAD-144 
UST55
SHAD-035 
(S27)
SHAD-142 
UST73
SHAD-142 
UST73
SHAD-009 
(S1) 
SHAD-136 
UST12
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

IRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

IRA

RA Former UST Site by Bldg 
S-42
RA Former UST Site by Bldg 
116 & 12
RA of Former UST Site by Bldg 
119
RA of Former USTs by Bldg 
118
RA of Former UST Site by Bldg 
308
RA of Former UST Site by Bldg 
649
RA of Former UST by Bldg 649

Bldg 173 Area Sandblast Booth

Holding/oxi Ponds(FAC 400)S-
12
Rundway Ponds (P-5A)

FMR WSTE Storage Area Grid 
A4, P-2A
Bldg 404 Sump, (UST 46)

Bldg 186 Engine Test Sump 
(UST 16)
RA of Former UST Site by Bldg 
119
Bldg 162 VOC

Bldg 162 VOC

O/W Separator Sump in Bldg 
101
Bldg S-119 Paint Booth, S-12

Bldg 391 Fire Tng Area, P-6A

S. Balloon sludge DispArea,P-
1A,B,C
Bldg 649 Care/Pres Area P-
1D,E,F,G
O/W Separator Sump by Bldg 
649
SBA Burn Pits Grid S3, S-30

SBA Sludge disposal LF Area

Open Storage AS37-163,P-
2B,4B,4C
Soil Contamination No.side 
Bldg 199

1995

1995

1995

1995

1995

1995

1995

1996

1997

1997

1997

1997

1997

1997

1997

1997

1997

1998

1998

1998

1998

1998

2000

2000

2000

2000

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

NATURAL ATTENUATION

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
BIOVENTING

INSTITUTIONAL CONTROLS

SOIL VAPOR EXTRACTION

SOIL VAPOR TREATMENT

WASTE REMOVAL - SOILS

SOIL VAPOR EXTRACTION

SOIL VAPOR EXTRACTION

SOIL VAPOR EXTRACTION

WASTE REMOVAL - LIQUIDS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

Site ID
SHAD-137  
UST5
SHAD-138 
UST15
SHAD-139 
UST17
SHAD-140 
UST18
SHAD-141 
UST34
SHAD-143 
UST49
SHAD-144 
UST55
SHAD-015 
(S7) 
SHAD-020 
(S12)
SHAD-042 
(S34)
SHAD-043 
(S35)
SHAD-050 
(PS4)
SHAD-084 
(A24)
SHAD-139 
UST17
SHAD-145  
B162
SHAD-145  
B162
SHAD-150 
UST89
SHAD-011 
(S3) 
SHAD-021 
(S13)
SHAD-036 
(S28)
SHAD-052 
(PS6)
SHAD-149 
UST69
SHAD-038 
(S30)
SHAD-044 
(S36)
SHAD-060 
PS14
SHAD-152 
B-199
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 SummaryIRP

197901

209509

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

209509/209509Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

RA Former UST Site by Bldg 
S-42
RA Former UST Site by Bldg 
116 & 12
RA of Former UST Site by Bldg 
119
RA of Former USTs by Bldg 
118
RA of Former UST Site by Bldg 
308
RA of Former UST Site by Bldg 
508
RA of Former UST by Bldg 649

Old Spill Area Between 
Bldg199&171
Spill Site South of Bldg 271

Spill Site South of Bldg 271

Sharpe Well #2, Facility #137

Soil Contamination No.side 
Bldg 199
RA of Former UST Site by Bldg 
S-108
RA of Former UST Site by Bldg 
119
RA of Former USTs by Bldg 
118
RA of Former UST Site by Bldg 
308
RA of Former UST Site by Bldg 
508
Former AST by 613 & UST by 
350 FS
Soil Contamination No.side 
Bldg 199
Open Dump for Bldg 170-184 
NBA,S-26
Rundway Ponds (P-5A)

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2003

2003

2003

2003

2003

2003

2003

2007

2010

Site Name Action FYRemedy

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

REMOVAL

OTHER

OTHER

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

OTHER

NATURAL ATTENUATION

WASTE REMOVAL - SOILS

SOIL VAPOR EXTRACTION

Site ID
SHAD-137  
UST5
SHAD-138 
UST15
SHAD-139 
UST17
SHAD-140 
UST18
SHAD-141 
UST34
SHAD-142 
UST73
SHAD-144 
UST55
SHAD-146 
S-146
SHAD-148 
S-148
SHAD-148 
S-148
SHAD-151 
F-137
SHAD-152 
B-199
SHAD-136 
UST12
SHAD-139 
UST17
SHAD-140 
UST18
SHAD-141 
UST34
SHAD-142 
UST73
SHAD-147 
B-613
SHAD-152 
B-199
SHAD-034 
(S26)
SHAD-042 
(S34)

Duration of IRP



Final without Signatures DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE FACILITY Installation Action Plan - 14

 Contamination AssessmentIRP

Contamination Assessment Overview
Wastes generated at the Sharpe Site were primarily a result of former maintenance operations such as paint stripping, metal 
finishing, and painting. Other waste-generating activities included engine overhauls; hydraulic and electrical repairs; airframe 
and bodywork; and component repair and reconditioning. These tasks required the use of petroleum hydrocarbon fuels and a 
variety of other industrial chemicals (e.g., chlorinated solvents). Releases of these chemicals contaminated installation soil and 
groundwater through multiple mechanisms.

VOC contamination in groundwater appears to have originated from chlorinated solvents used in industrial and vehicle 
maintenance activities being discharged or released into soil. VOCs may have migrated downward through the soil column via 
direct infiltration or through leaching (i.e., dissolving in percolating surface water). Contaminants dissolved in groundwater have 
migrated beyond the western and northern property boundaries of the Sharpe Site.

Non-VOC contaminants detected in soil at the Sharpe Site include metals, total petroleum hydrocarbons (TPH), and pesticides. 
Metals (lead and total chromium) contamination of soils occurred as a result of various activities, including the disposal of paints, 
paint solvents, and sandblasting wastes. TPH contamination of soils occurred as a result of leaking underground storage tanks. 
In addition, pesticides present in surface soil were the result of pesticide mixing and container rinsing operations. Metals 
(arsenic, selenium, chromium, and lead), the herbicide bromacil (used by the Sharpe Site to control weed growth until 1996), 
nitrate, and TPH have also been detected in groundwater samples. Among the non-VOCs detected in groundwater, only 
bromacil, TPH, lead, and chromium may have originated at source areas on the Sharpe Site.

Environmental studies have been underway at the Sharpe Site since 1980 when groundwater contamination was first detected at
the Sharpe Site. VOCs, metals, and pesticides were identified as groundwater contaminants. In 1982, the US Army 
Environmental Center, formerly the US Army Toxic and Hazardous Materials Agency, initiated an RI at the Sharpe Site.

Results of the RI led to the Sharpe Site being added to the Comprehensive Environmental Response, Compensation, and 
Liability Act's (CERCLA) NPL as a Superfund site in 1987. In 1989, the Army, USEPA, Central Valley Water Board, and 
Department of Toxic Substances Control co-signed the federal facility agreement (FFA) for the Sharpe Site. The FFA 
established two OUs to facilitate environmental cleanup at the Sharpe Site. OU-1 encompasses groundwater in four (A, B, C, 
and D) monitoring zones contaminated primarily with VOCs released from activities on the installation. OU-2 consists of 
contaminated soil and soil vapor above the water table.

Groundwater:
An interim groundwater extraction and treatment system was put into operation in March 1987 to control migration of VOC-
contaminated groundwater from the South Balloon. Separate investigations were conducted to identify and evaluate interim RA 
alternatives in the North Balloon. These investigations led to the design and placement of a second interim groundwater 
extraction and treatment system, which began operation in October 1990.

The groundwater remedy selected in the OU-1 ROD was extraction and treatment of VOC-contaminated groundwater by air 
stripping, with treated groundwater being used for industrial purposes or being discharged to surface water, percolation ponds, or
injection wells. The two interim groundwater extraction and treatment systems constructed in the North and South Balloons were 
incorporated into the OU-1 remedy. Construction of a third groundwater treatment plant, located in the Central Area, was 
completed and operation began in May 1995. Construction completion of the OU-1 remedy was signified by the start of 
groundwater extraction from extraction well EWCC3 in March 1998.

Soil:
Soil in several areas of the Sharpe Site was found to be contaminated with TCE, lead, total chromium, and pesticides. As part of 
the feasibility study (FS) for soil, pilot-scale SVE studies were conducted in 1991, 1992, and 1995 to determine whether SVE 
was a feasible remedial technology for the treatment of TCE-contaminated soils at the Sharpe Site. In November 1994 and April 
1995, excavation and off-site disposal of pesticide-contaminated soils from the former Pesticide Mix Area in the North Balloon 
was performed.

In February 1996, the OU-2 ROD was signed. The OU-2 ROD designated 111 solid waste management units (SWMU) for no 
further action (NFA) (including underground storage sites that are not remediated under CERCLA). In addition, because 
pesticide-contaminated soil at the former Pesticide Mix Area had been removed prior to the signing of the OU-2 ROD, the ROD 
stated that NFA would be required for the Pesticide Mix Area. The OU-2 ROD identified 14 TCE sites requiring further 
investigation and/or remediation using in situ volatilization (now more commonly referred to as SVE), and 14 areas with lead 
and/or chromium concentrations that required further investigation and/or remediation by excavation and off-site disposal. These 
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 Contamination AssessmentIRP

Contamination Assessment Overview

Continue RA(O) for the three pump and treat systems related to the OU-1 groundwater plumes. Continue quarterly and annual 
well monitoring and reporting as well as annual groundwater modeling and groundwater depth reporting. Work to better optimize 
the groundwater treatment at the plumes by adding addition wells and deleting wells which are no longer useful based on the 
groundwater modeling. 

Continue to monitor LUCs for OU-2 sites. Conduct SVE rebound sampling on site P-1A, -1B, and -1C. Conduct a remedial 
investigation (RI)/FS for sites P-1H (SHAD 153). Prepare waste characterization work plan to include radiological contamination 
for site S-33/39 (SHAD-041). Prepare either decision document (DD) or engineering evaluation/cost analysis (EE/CA) and 
implement remedy and response action completion report (RACR).

Cleanup Exit Strategy

14 metals areas were consolidated into five metals sites.
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1989

1992

1993

1996

2001

2003

2005

2008

2009

2010

Federal Facility Agreement for Sharpe Army Depot, 
Docket No. 89-17. Effective Date: March 16

Substantive Waste Discharge Requirements for Land 
Disposal, DDRW-Sharpe (ROD Addendum, Attachment
2)

Remedial Investigation/Feasibility Study at DDRW-
Sharpe Site Record of Decision, Operable Unit 1

Record of Decision, Basewide Remedy for DDRW-
Sharpe Site

DDJC-Sharpe Operation and Maintenance Manual for 
the Central Area Groundwater Treatment System

DDJC-Sharpe Operation and Maintenance Manual for 
the North Balloon Groundwater Treatment System
DDJC-Sharpe Operation and Maintenance Manual for 
the South Balloon Groundwater Treatment System

DDJC-Sharpe Response Completion Plan

Groundwater Treatment Plant Monthly Performance 
Monitoring Reports 

DDJC-Sharpe Second Five-Year Review Report

Defense Distribution Depot San Joaquin Real Property 
Master Plan Digest 
Technical Memorandum: DDJC-Sharpe Alternate 
Discharge Location for Treated Groundwater
OU 1 (Groundwater) FFA Annual Progress Reports

FFA Annual Progress Reports

Technical Memorandum: Evaluation of the Optimized 
Extraction Well Test, DDJC-Sharpe 
DDJC-Sharpe Comprehensive Cone Penetrometer 
Testing Investigation Results Report
DDJC-Sharpe Potable Well Evaluation

FFA Annual Progress Reports

Technical Memorandum: Defense Distribution Depot, 
San Joaquin California Sharpe Site, Three Dimensional 
Groundwater Model Update to Third Quarter 2008

DDJC-Sharpe Site P-5A Soil Vapor Extraction 
Remedial Design/Remedial Action Work Plan
Technical Memorandum: Defense Distribution Depot 
San Joaquin, Sharpe Site, Percolation Test Results for 
Alternate Discharge Location for Treated Groundwater

 United States Department 
of the Army

CVWB

ESE

ESE

URS

URS

URS

URS

URS

URS

R&K Engineering 

URS

URS

URS

URS

URS

URS

URS

URS

URS

URS 

MAR-1989

JAN-1992

JAN-1993

JAN-1996

JAN-2001

JAN-2003

JAN-2003

JAN-2005

JAN-2008

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2010

JAN-2010

 Previous StudiesIRP

Title Author Date
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2010

2011

2012

2013

2014

Update and Results of Simulation of Third Quarter 
Conditions with the Sharpe Site Groundwater Flow and 
Transport Model, included as an attachment or 
appendix to the FFA Annual Progress Reports
Memorandum: Results of Testing Extraction Wells (EW)
NB1 and EWNB2 Operation to Reduce Supply Well 
Hydraulic Effects, North Balloon Area, DDJC-Sharpe
DDJC-Sharpe Off-Depot Potable Well Contingency 
Plan
DDJC-Sharpe Potassium Permanganate Pilot Study 
Results Report
DDJC-Sharpe Enhanced Reductive Dechlorination 
Technology Emulsified Oil Pilot Study Results Report 

Operable Unit 1 Remedy Enhancement Focused 
Feasibility Study, Defense Distribution Depot San 
Joaquin, Sharpe Site 
Amendment to the Record of Decision Basewide 
Remedy for Defense Distribution Depot San Joaquin, 
Sharpe Site (Operable Unit 2, Soils)
Addendum to the Real Property Master Plan Digest, 
included as Appendix C in the OU 2 ROD Amendment
FFA Annual Progress Reports

Community Relations Plan, Defense Distribution Depot 
San Joaquin, Sharpe Site

Memorandum to the Site File: Termination of Land Use 
Controls and Documentation of No Further Action at 
Operable Unit 2 Trichloroethene Sites P-2A, P-2B, and
P-4B 
Building 404 Percolation Pond Expansion Pilot Test 
Report
Technical Memorandum: Site P-5A SVE Rebound 
Testing and Optimization Strategy, Sharpe Site
Land Use Controls Sites Inspections and Burrowing Owl
Monitoring, included as an appendix to the FFA Annual 
Progress Reports
CPT Field Sampling Results Report for PW020, 
MW532A, and North Balloon Supply Well Areas, 
Defense Distribution Depot San Joaquin, Sharpe Site
Field Sampling Results and Risk Assessment Report 
Operable Unit 2 TCE Sites P-1A, P-1B, P-1C, P-1G, 
P-2A, P-2B, and P-4B, Defense Distribution Depot 
San Joaquin, Sharpe Site

Groundwater Well Installation Report for MW327, 
MW328, MW329, MW330, MW447, MW539, EWB4, 
and EWCB6, Defense Distribution Depot San Joaquin, 
Sharpe Site

Defense Distribution Depot San Joaquin, Sharpe Site 
Third Five-year Review Report Final

URS

DLA

URS

URS

URS

URS

URS

URS

URS

URS

DLA

URS

URS

URS

URS

URS

URS

URS

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2011

JAN-2011

JAN-2011

JAN-2011

JAN-2011

JAN-2012

JAN-2012

JAN-2012

JAN-2012

JAN-2012

JAN-2012

JAN-2013

SEP-2014

 Previous StudiesIRP

Title Author Date
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2014

Explanation of Significant Differences to the Record of 
Decision Operable Unit 1, Defense Distribution Depot 
San Joaquin, Sharpe Site

URS SEP-2014

 Previous StudiesIRP

Title Author Date
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DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE 
FACILITY

Installation Restoration Program

Site Descriptions
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Site ID: SHAD-001 (P1) 
Site Name: South Balloon Area, GW Plume 1

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
198406........
198703........
198703........

198001
198302
198703
198703
209509
209509

RIP Date: 209509

RC Date: 209509

The South Balloon groundwater treatment system (VOC air stripping) started full time operation in March 1987. In 1993, the OU-1
ROD was signed. Long-term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report 
was completed. In 2005, a decision was made to discontinue off-site discharge and not renew the National Pollutant Discharge 
Elimination System (NPDES) permit. In 2008, cone penetrometer test (CPT) investigations were conducted to collect and analyze 
soil vapor and groundwater data in the North Balloon, Central, and South Balloon areas. These investigations were performed to 
support remedial decisions to address contaminants of concern (COC) in the vadose zone, and to provide data to support 
optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from the installation. The 
investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones that will not be 
effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a final OU-1 ESD 
was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations in fine grained 
soils and also added LUCs. In 2015, a full-scale in situ remedial action (hydraulic fracturing and potassium permanganate 
injection) was conducted in the South Balloon. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: 001
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Site ID: SHAD-002 (P2)
Site Name: S. Runway Area GW 

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199301........
199307........
199401........

198001
198302
199111
199307
209509
209509

RIP Date: 209509

RC Date: 209509

The South Balloon groundwater treatment system (VOC air stripping) started full time operation in March 1987. In 1993, the OU-1
ROD was signed. Long-term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report 
was completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. In 2015, a full-scale in situ remedial action (hydraulic fracturing and potassium 
permanganate injection) was conducted in the South Balloon. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 002
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Site ID: SHAD-003 (P3) 
Site Name: W. of Bldg 508 GW

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199301........
198703........
199401........

198001
198302
199111
199307
209509
209509

RIP Date: 209509

RC Date: 209509

The South Balloon groundwater treatment system (VOC air stripping) started full time operation in March 1987. In 1993, the OU-1
ROD was signed. Long-term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report 
was completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. In 2015, a full-scale in situ remedial action (hydraulic fracturing and potassium 
permanganate injection) was conducted in the South Balloon. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 003



Final without Signatures DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE FACILITY Installation Action Plan - 23

Site ID: SHAD-004 (P4) 
Site Name: Central Area 1 (GW)- West Side

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199301........
199402........
199506........

198001
198302
199111
199402
209509
209509

RIP Date: 209509

RC Date: 209509

Central Area groundwater treatment system (VOC air stripping) started full time operation in June 1995. In 1993, the OU-1 ROD 
was signed. Long term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report was 
completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES Permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. In 2015, a full-scale in situ remedial action (hydraulic fracturing and potassium 
permanganate injection) was conducted in the Central Area. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 004
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Site ID: SHAD-005 (P5)
Site Name: Central Area 2 GW - West Plume

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199301........
199402........
199506........

198001
198302
199111
199402
209509
209509

RIP Date: 209509

RC Date: 209509

Central Area groundwater treatment system (VOC air stripping) started full time operation in June 1995. In 1993, the OU-1 ROD 
was signed. Long term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report was 
completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES Permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. In 2015, a full-scale in situ remedial action (hydraulic fracturing and potassium 
permanganate  injection) was conducted in the Central Area. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 005
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Site ID: SHAD-006 (P6) 
Site Name: N. Runway Area GW Plume 6

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199301........
199402........
199506........

198001
198302
199111
199402
209509
209509

RIP Date: 209509

RC Date: 209509

Central Area groundwater treatment system (VOC air stripping) started full time operation in June 1995. In 1993, the OU-1 ROD 
was signed. Long term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report was 
completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES Permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. In 2015, a full-scale in situ remedial action (hydraulic fracturing and potassium 
permanganate  injection) was conducted in the Central Area. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 006
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Site ID: SHAD-007 (P7) 
Site Name: N. Balloon Area Plume 7 Westside

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
198806........
198903........
199010........

198001
198302
199010
199010
209509
209509

RIP Date: 209509

RC Date: 209509

North Balloon groundwater treatment system (VOC air stripping) started full-time operation in October 1990. In 1993 the OU-1 
ROD was signed. Long-term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report 
was completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES Permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 007
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Site ID: SHAD-008 (P8) 
Site Name: N. Balloon Area Plume 8 Eastside

CLEANUP/EXIT STRATEGY
Continue groundwater pump and treat/optimization as required by OU-1 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
198806........
198903........
199010........

198001
198302
199010
199010
209509
209509

RIP Date: 209509

RC Date: 209509

North Balloon groundwater treatment system (VOC air stripping) started full-time operation in October 1990. In 1993 the OU-1 
ROD was signed. Long-term operations and remedial optimization continue. In 2002, a CERCLA preliminary site closeout report 
was completed. In 2005, a decision was made to discontinue off-site discharge and not renew the NPDES Permit. In 2008, CPT 
investigations were conducted to collect and analyze soil vapor and groundwater data in the North Balloon, Central, and South 
Balloon areas. These investigations were performed to support remedial decisions to address COC in the vadose zone, and to 
provide data to support optimization and enhancement of the remedy for COCs in groundwater beneath and downgradient from 
the installation. The investigation identified elevated TCE concentrations in an aquitard between the A and B hydrogeologic zones 
that will not be effectively remediated with the pump and treat system. In 2009, in situ pilot studies were conducted. In 2014, a 
final OU-1 ESD was signed that enhanced the pump and treat remedy by adding in situ remediation to target VOC concentrations
in fine grained soils and also added LUCs. Annual LUC inspections were performed through 2015.

The RA(C) and RA(O) phase end dates extend to FY95 based on documented groundwater modeling.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: 008
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Site ID: SHAD-011 (S3) 
Site Name: Bldg S-119 Paint Booth, S-12

CLEANUP/EXIT STRATEGY
This site currently has a LUC to control exposure to contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197901........
198002........
198302........
199604........
199708........
199912........

198001
198302
199411
199708
199807
204609

RIP Date: N/A

RC Date: 199911

This site contained lead and chromium contaminated soil from painting operations. In July 1998, a soil removal was completed. 
On Sept. 29, 1999, a draft final remedial action report was submitted. The regulatory agencies concurred and the document 
became final.

LUCs (signs) were posted in December 1999. This signage of possible hazards in areas of potential contamination represents 
institutional controls (IC) that help minimize the potential for human exposure to contamination and/or protect the integrity of the 
remedy. In 2011 the OU-2 ROD Amendment formally instituted the LUC's and Burrowing Owl monitoring at this site. Annual LUC 
inspections were completed through FY15. 

RRSE:

Regulatory Driver: CERCLA

Alias: 011
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Site ID: SHAD-034 (S26)
Site Name: Open Dump for Bldg 170-184 NBA,S-26

CLEANUP/EXIT STRATEGY
This site currently has a LUC to control exposure to contamination. 

SITE DESCRIPTION

STATUS

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

197901........
198002........
198302........
199601........
199708........
200509........
201109........

198001
198302
199411
199708
200701
200701
204609

RIP Date: 200701

RC Date: 201109

A soil removal per the OU-02 ROD was completed and a draft final remedial action report was submitted in September 1999. 
That report became final in September 2000. In 2005, based on recommendations in the five-year review report and draft 
response completion plan (RCP), a decision was made to re-open this site to perform a RA on contamination remaining under the
railroad track, eliminating the need for ICs at this site. In FY07, a soil removal action was completed. On Oct. 26, 2007, a RA 
report was submitted to FFA agencies.

In 2011 the OU-2 ROD Amendment formally instituted the LUC's and Burrowing Owl monitoring at this site.  Annual LUC 
inspections were completed through FY15. 

RRSE:

Regulatory Driver: CERCLA

Alias: 034
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Site ID: SHAD-036 (S28)
Site Name: S. Balloon sludge DispArea,P-1A,B,C

CLEANUP/EXIT STRATEGY
This site currently has a LUC to control exposure to contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Light non-aqueous phase liquids 
(LNAPL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199509........
199708........
199808........

198001
198302
199411
199708
199807
201908

RIP Date: 199808

RC Date: 201908

A Final Underground Storage Tank (UST) Alternatives Report, dated September 2003, was submitted to the California Regional 
Water Quality Control Board (CRWQCB). Monitored natural attenuation (MNA) is the selected remedy. Monitoring well MW459A 
and MW483A were being monitored through 2015. In fiscal year (FY) 14 and FY15, an investigation was conducted and results 
did not meet the low threat closure policy for TPH contamination due to residual light non-aqueous phase liquid (LNAPL). In 
FY16, LUCs will be implemented at the site.

RRSE:

Regulatory Driver: CERCLA

Alias: 036
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Site ID: SHAD-038 (S30)
Site Name: SBA Burn Pits Grid S3, S-30

CLEANUP/EXIT STRATEGY
This site currently has a LUC to control exposure to contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197901........
198002........
198302........
199604........
199708........
200001........

198001
198302
199603
199708
199912
204609

RIP Date: N/A

RC Date: 199912

This site was designated as a metals (lead and chromium) site in the OU-2 ROD. Fieldwork during the remedial design (RD) 
phase determined that the quantities of metals contamination was very low and did not warrant removal. 

LUCs (signs) were posted in December 1999. This signage of possible hazards in areas of potential contamination represents ICs
that help minimize the potential for human exposure to contamination and/or protect the integrity of the remedy. In 2011 the OU-2 
ROD Amendment formally instituted the LUC's at this site.  Annual LUC inspections were completed through FY15. 

RRSE:

Regulatory Driver: CERCLA

Alias: 038
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Site ID: SHAD-041 (S33)
Site Name: Burn Pits Grid AC-W5, SBA, S-33/29

CLEANUP/EXIT STRATEGY
A draft characterization work plan will be prepared to address radiological contamination. The Army will then develop an EE/CA or 
ESD, remediate the radiological issue and submit a RACR for closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

197901........
198002........
198302........

198001
198302
201908

RIP Date: N/A

RC Date: 201908

This site was designated as a metals (lead and chromium) site in the OU-2 ROD. Field investigation during the RD phase 
determined that site quantities were so small that they didn't warrant removal. LUCs (signs) were posted in December 1999. This 
signage of possible hazards in areas of potential contamination represents ICs that help minimize the potential for human 
exposure to contamination and/or protect the integrity of the remedy. In 2011 the OU-2 ROD Amendment formally instituted the 
LUCs at this site.  Annual LUC inspections were completed through FY15.

In 2012 low level radiation was detected at this site. In 2016, the Army plans to do a waste characterization study to determine 
nature and extent of the radiological contamination .

RRSE: LOW

Regulatory Driver: CERCLA

Alias: 041
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Site ID: SHAD-042 (S34)
Site Name: Rundway Ponds (P-5A)

CLEANUP/EXIT STRATEGY
This site currently has a LUC to control exposure to contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197901........
198002........
198302........
199604........
199708........
201006........

198001
198302
199603
201001
201004
201709

RIP Date: 201006

RC Date: 201709

Site P-5A was originally designated as a TCE SVE site. During the RD phase, it was determined that the amount of TCE in the 
soil did not pose a risk to the groundwater, so NFA was recommended. This was documented in the NFA sites RA report.

In 2006, increasing groundwater monitoring concentrations and soil vapor exceeding 350 parts per billion by volume determined 
that additional source mass delineation was required and probably SVE or other RA. The magnitude of TCE concentrations 
present in the soil and groundwater made Site P-5A a top priority for implementing source-control measures.

Construction of a SVE system was completed in FY10. The system operated from April 2010 through March 2014 and was shut 
down for rebound. Based on rebound sampling results, a draft RACR was prepared in FY15 that recommended site closure for 
UU/UE; however, EPA did not accept the risk assessment and would only evaluate unlimited use/unrestricted exposure (UU/UE) 
status using screening levels. In FY16, the RACR will be finalized to document the remedy has met ROD cleanup standards for 
groundwater protection.

In 2011 the OU-2 ROD Amendment formally instituted the LUCs at this site. Annual LUC inspections were completed through 
FY15.

RRSE:

Regulatory Driver: CERCLA

Alias: 042
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Site ID: SHAD-044 (S36)
Site Name: SBA Sludge disposal LF Area

CLEANUP/EXIT STRATEGY
This site currently has a LUC to control exposure to contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197901........
198002........
198302........
199604........
199708........
200001........

198001
198302
199603
199708
199912
204609

RIP Date: N/A

RC Date: 199912

This site was designated as an OU-2 metals site. Fieldwork was conducted during the RD phase. This site was documented in 
NFA RA report.

RRSE:

Regulatory Driver: CERCLA

Alias: 044
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Site ID: SHAD-136 UST12
Site Name: RA of Former UST Site by Bldg S-108

CLEANUP/EXIT STRATEGY
Prepare a work plan for soil excavation, conduct confirmation sampling, provide analysis/validation and prepare an NFA report to 
close the site. 

SITE DESCRIPTION

STATUS

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............
LTM.................

197901........
198002........
198302........
199701........
199001........
200206........
200210........
201301........

198001
198302
199411
200206
199503
200210
200409
204609

RIP Date: 200210

RC Date: 200409

A Final UST Alternatives Report, dated September 2003, was submitted to the CRWQCB. MNA is the selected remedy. 
Monitoring well MW459A and MW483A are being monitored. MNA sampling was conducted in 2008.

RRSE:

Regulatory Driver: CERCLA

Alias: 136
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Site ID: SHAD-148 S-148
Site Name: Spill Site South of Bldg 271

CLEANUP/EXIT STRATEGY
Currently waiting on regulatory concurrence for site closure. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197901........
198002........
198302........
199703........
200206........
201301........

198010
198302
199411
200206
200209
201812

RIP Date: N/A

RC Date: 200209

NFA was recommended in a Draft Alternatives Report dated May 2002 which was submitted to the CRWQCB; but, it was not 
accepted. In FY14 and 15, an investigation was conducted and results met the low threat closure policy for TPH contamination; 
Central Valley Water Board (CVWB) concurred. However, polycyclic aromatic hydrocarbons (PAH) contamination was detected in 
soil above the USEPA residential screening levels (RSL) and in groundwater above the maximum contaminant level (MCL); 
contamination was not delineated. In FY16, a waste characterization study is planned to confirm contamination and determine if a 
response action it necessary.

RRSE:

Regulatory Driver: CERCLA

Alias: 148
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Site ID: SHAD-153 P-1H
Site Name: SHAD-153 Carbon Tetrachloride Site

CLEANUP/EXIT STRATEGY
Conduct RI/FS and then prepare a DD or ESD/EE/CA as appropriate. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200703........
201203........
201404........

200803
201403
201809

RIP Date: N/A

RC Date: 202201

During a 2007-2008 CPT investigation, groundwater samples collected from extraction well C4 indicated the presence of a VOC 
plume. HydroPunch sampling at CP1174 and CP1354 indicated that carbon tetrachloride (CCl4), tetrachloroethene (PCE), and 
TCE exceeded their respective aquifer cleanup levels. The uniqueness of these findings (contaminants and concentrations) 
suggested this was a possible source area; however, no A Zone groundwater samples or vadose zone vapor samples had been 
collected to confirm this possibility.

In 2009, the monitoring well MW326 cluster was installed to monitor CCl4, PCE, and TCE in the A, B, C, and D groundwater 
zones. All contaminants have continued to exceed alternate concentration limits (ACL) in the B and C zones, while none are 
present at elevated levels in the D zone; however, only CCl4 is consistently present at elevated levels in the A zone. Furthermore, 
when groundwater levels are high and reach the vadose zone, the CCl4 concentrations are also elevated, and decrease as 
groundwater levels lower. This trend suggested contamination in the vadose zone acting as a secondary source.

In 2013, a preliminary CCl4 investigation found elevated concentrations in both shallow groundwater and soil vapor in the MW326 
well cluster area. The soil vapor results suggested a possible residual CCl4 source in the vadose zone. Although this investigation
confirmed the presence of CCl4 in the vadose zone, the plume has not been fully delineated (lacking delineation to east and 
north). In FY16, a remedial investigation is planned to fully characterize the contamination at the site.

RRSE: LOW

Regulatory Driver: CERCLA

Alias: 153
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Site ID Site Name NFA Date Documentation
SHAD-009 
(S1) 
SHAD-010 
(S2) 
SHAD-012 
(S4) 
SHAD-013 
(S5) 
SHAD-014 
(S6) 
SHAD-015 
(S7) 
SHAD-016 
(S8) 
SHAD-017 
(S9) 
SHAD-018 
(S10)
SHAD-019 
(S11)
SHAD-020 
(S12)
SHAD-021 
(S13)
SHAD-022 
(S14)
SHAD-023 
(S15)
SHAD-024 
(S16)
SHAD-025 
(S17)
SHAD-026 
(S18)
SHAD-027 
(S19)
SHAD-028 
(S20)
SHAD-029 
(S21)
SHAD-030 
(S22)
SHAD-031 
(S23)
SHAD-032 
(S24)
SHAD-033 
(S25)
SHAD-035 
(S27)
SHAD-037 
(S29)
SHAD-039 
(S31)
SHAD-040 

Bldg TS-47 Pest Control Storage,S1

Bldg T-50 Pesticide Storage

Bldg S-197 Area Paint Booth

Bldg T-36 Paint Booth PS#2

Bldg 170 Area

Bldg 173 Area Sandblast Booth

Bldg 174 Area

Bldg 669 Area Wash Rack

Bldg T-184, ABV GRD DIP TNKS

Bldg 211 & 205 Paint Stripping area

Holding/oxi Ponds(FAC 400)S-12

Bldg 391 Fire Tng Area, P-6A

Bldg 442 Area Sump/Pump STA

Bldg 483, 482 HM Storage

Bldg 484 HAZMAT Storage

Bldg 485 HAZMAT Storage

Burning Pits Grid S18 SBA

Bldg 488 Area Wash Apron

Bldg 635 Flammable Storage

Bldg 642 Flammable Storage

Bldg 647, 643 Flammable Storage

Bldg 657 Area

Bldg 659 Area Wash Rack

Bldg 691 HAZMAT Storage

North Balloon Area Oil Dumping

SBA Burn Pits A

Bldg 179 Ground Stains

Solvent Storage Yard T-402 Shed

200004

199002

199002

199002

199002

199609

199106

199409

199409

199106

199903

201109

199002

199002

199002

199002

199411

199002

199002

199002

199002

199106

199106

199002

199409

199509

201312

201312

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
(S32)

SHAD-043 
(S35)
SHAD-045 
(S37)
SHAD-046 
(S38)
SHAD-047 
(PS1)
SHAD-048 
(PS2)
SHAD-049 
(PS3)
SHAD-050 
(PS4)
SHAD-051 
(PS5)
SHAD-052 
(PS6)
SHAD-053 
(PS7)
SHAD-054 
(PS8)
SHAD-055 
(PS9)
SHAD-056 
PS10
SHAD-057 
PS11
SHAD-058 
PS12
SHAD-059 
PS13 
SHAD-060 
PS14
SHAD-061  
(A1)
SHAD-062  
(A2)
SHAD-063 
(A3)
SHAD-064 
(A4)
SHAD-065 
(A5) 
SHAD-066 
(A6)
SHAD-067 
(A7) 
SHAD-068 
(A8) 
SHAD-069 
(A9) 
SHAD-070 
(A10)

FMR WSTE Storage Area Grid A4, P-2A

Buried Helicopter Grid BM20

Buried Boxcar of Rations Grid BM13

Bldg S-49 Pest Control Shop

Bldg T-53/T-36 Paint Shop Storage

Bldg 171 Heavy Equip. Maint Area

Bldg 404 Sump, (UST 46)

Bldg 655 Care & Maint Facility

Bldg 649 Care/Pres Area P-1D,E,F,G

Acid Neutral. (LS)Pit Bldg T-661 

SBA Sand Blast Waste Area

Storm Drain Lines (OLD) TV Survey

Open Storage Area Grid E37 - E62

Open Storage Area by IWTP

Open Storage Area Grid BA 187

Open Storage Area Grid BC2 - BC14

Open Storage AS37-163,P-2B,4B,4C

Bldg T-9 Photo Shop

Bldg T-9 Photo Shop

Bldg T-24E Blacksmith Shop

Bldg S-41 Metal, Plumb & Paint Shop

Bldg S-42 Carpentry & Metal Shop

Bldg S-44 Metal & Welding Shop

Bldg T-54 Sign Shop

Bldg 100 Reproduction

Bldg 308 Repro Sec

Bldg T-101 Rail Car Maintenance

201312

199002

199002

199409

199002

199002

200509

199509

201312

199409

199409

199106

199409

199002

199002

199409

201209

199002

199002

199002

199002

199002

199002

199002

199002

199002

199106

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
SHAD-071 
(A11)
SHAD-072 
(A12)
SHAD-073 
(A13)
SHAD-074 
(A14)
SHAD-075 
(A15)
SHAD-076 
(A16)
SHAD-077 
(A17)
SHAD-078 
(A18)
SHAD-079 
(A19)
SHAD-080 
(A20)
SHAD-081 
(A21)
SHAD-082 
(A22)
SHAD-083 
(A23)
SHAD-084 
(A24)
SHAD-085 
(A25)
SHAD-086 
(A26)
SHAD-087 
(A27)
SHAD-088 
(A28)
SHAD-089 
(A29)
SHAD-090 
(A30)
SHAD-091 
(A31)
SHAD-092 
(A32)
SHAD-093 
(A33)
SHAD-094 
(A34)
SHAD-095 
(A35)
SHAD-096 
(S36)
SHAD-097 
(S37)
SHAD-098 

Bldg 103 Duplicating Shop

Bldg T-113/112 Wash Rack

Bldg T-115 Metal Shop and Wash Rack

Bldg T-116/T-118 Vehicle Maint Shop

Bldg 121,245 Pumphouse & Water Lab

Bldg T127 Area Vehicle Maintenance

Bldg 646/647 Area

Bldg S135 Fire Station

Bldg 172 Heavy Equip. ENGR Shop

Bldg 178 Heavy Equip. Maint Shop

Bldg 179 Heavy Equip. Maintenance

Bldg 180 Radiator Repair Shop

Bldg 181 Area

Bldg 186 Engine Test Sump (UST 16)

Bldg 197 Area

Bldg 198 Area

Bldg 646 Electrical Hydraulic Shop

Bldg T199 Wash Rack Area

Bldg 217 / 210 Wash Racks

Bldg 219 Cocooning Shed

Bldg 227 Vehicle Maintenance

Bldg 281/282 Low Level Rad Mat Stor

Bldg 283 Low Level Rad Matl Storage

Bldg 284 Low Level Rad Matl Storage

Bldg 286 Area Print Shop

Bldg 211 Area

Bldg 218 Area

Bldg 305 Area

199002

199106

199002

199106

199002

199106

199106

201312

199002

199002

199002

199106

199002

199703

199002

199002

199409

201312

199002

199002

199106

199002

199002

199002

199002

199002

199002

199002

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
(S38)

SHAD-099 
(S39)
SHAD-100 
(A40)
SHAD-101 
(A41)
SHAD-102 
(A42)
SHAD-103 
(A43)
SHAD-104 
(A44)
SHAD-105 
(A45)
SHAD-106 
(A46)
SHAD-107 
(A47)
SHAD-108 
(A48)
SHAD-109 
(S49)
SHAD-110 
(A50)
SHAD-111 
(A51)
SHAD-112 
(A52)
SHAD-113 
(A53)
SHAD-114 
(A54)
SHAD-115 
(A55)
SHAD-116 
(A56)
SHAD-117 
(A57)
SHAD-118 
(A58)
SHAD-119 
(A59)
SHAD-120 
(A60)
SHAD-121 
(A61)
SHAD-122 
(A62)
SHAD-123 
(A63)
SHAD-124 
(A64)
SHAD-125 
(A65)

Bldg 308 Area

Bldg 370-380 Gas Station

Bldg 386 Parts Cleaning

Bldg 389 Area North of Gas Station

Bldg 403 Area

Bldg 408 Low Level Rad Matl Storage

Bldg 411 Low Level Rad Matl Storage

Bldg 486 Area

Bldg 508 Area

Bldg 585 Area

Bldg 586 Area

Bldg 611 Area Non-Destruct Testing

Bldg 612/614 Area

Bldg 613 Engine Test Facility

Container Next to Bldg 649

Catch Basins Grid BO65-BM212

Shed Equip Maint (SO Bldg 110)

Runway Extension Waste Ponds

Bldg 649 Ground Stain A57

Bldg 649 Ground Stain A58

Bldg 649 Ground Stain A59

Bldg 649 Ground Stain A60

Bldg 649 Ground Stain A61

Bldg 649 Ground Stain A62

Bldg 649 Ground Stain A63

Bldg 649 Ground Stain A64

Bldg 649 Ground Stain A65

199002

199603

199002

199409

199409

199002

199002

199002

199002

199002

199002

199002

199002

199002

199002

199002

199002

199002

199409

199409

199409

199409

199409

199409

199409

199106

199106

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
SHAD-126 
(A66)
SHAD-127 
(A67)
SHAD-128 
(A68)
SHAD-129 
(A69)
SHAD-130 
(A70)
SHAD-131 
(A71)
SHAD-132 
(A72)
SHAD-133 
(A73)
SHAD-134 
(A74)
SHAD-135 
(A75)
SHAD-137  
UST5
SHAD-138 
UST15
SHAD-139 
UST17
SHAD-140 
UST18
SHAD-141 
UST34
SHAD-142 
UST73
SHAD-143 
UST49
SHAD-144 
UST55
SHAD-145  
B162
SHAD-146 S-
146
SHAD-147 B-
613
SHAD-149 
UST69
SHAD-150 
UST89
SHAD-151 F-
137
SHAD-152 B-
199

Bldg 649 Ground Stain A66

Bldg 649 Ground Stain A67

Bldg 649 Ground Stain A68

Bldg 649 Ground Stain A69

Bldg 649 Ground Stain A70

Bldg 649 Ground Stain A71

Bldg 649 Ground Stain A72

Bldg 649 Ground Stain A73

Bldg 649 Ground Stain A74

Bldg 649 Ground Stain A75

RA Former UST Site by Bldg S-42

RA Former UST Site by Bldg 116 & 12

RA of Former UST Site by Bldg 119

RA of Former USTs by Bldg 118

RA of Former UST Site by Bldg 308

RA of Former UST Site by Bldg 508

RA of Former UST Site by Bldg 649

RA of Former UST by Bldg 649

Bldg 162 VOC

Old Spill Area Between Bldg199&171

Former AST by 613 & UST by 350 FS

O/W Separator Sump by Bldg 649

O/W Separator Sump in Bldg 101

Sharpe Well #2, Facility #137

Soil Contamination No.side Bldg 199

199106

199106

199106

199106

199106

199106

199106

199106

199106

199106

200209

200209

200403

200403

200403

200403

199901

200209

200008

200209

201508

199804

199709

200203

200403

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197901

1980
PA (SHAD-001 (P1)  - South Balloon Area, GW Plume 1, SHAD-002 (P2) - S. Runway Area GW , SHAD-003 (P3) 

- W. of Bldg 508 GW, SHAD-004 (P4)  - Central Area 1 (GW)- West Side, SHAD-005 (P5) - Central Area 2 
GW - West Plume, SHAD-006 (P6)  - N. Runway Area GW Plume 6, SHAD-007 (P7)  - N. Balloon Area Plume 
7 Westside, SHAD-008 (P8)  - N. Balloon Area Plume 8 Eastside, SHAD-009 (S1)  - Bldg TS-47 Pest Control 
Storage,S1, SHAD-010 (S2)  - Bldg T-50 Pesticide Storage, SHAD-011 (S3)  - Bldg S-119 Paint Booth, S-12, 
SHAD-012 (S4)  - Bldg S-197 Area Paint Booth, SHAD-013 (S5)  - Bldg T-36 Paint Booth PS#2, SHAD-014 
(S6)  - Bldg 170 Area, SHAD-015 (S7)  - Bldg 173 Area Sandblast Booth, SHAD-016 (S8)  - Bldg 174 Area, 
SHAD-017 (S9)  - Bldg 669 Area Wash Rack, SHAD-018 (S10) - Bldg T-184, ABV GRD DIP TNKS, SHAD-
019 (S11) - Bldg 211 & 205 Paint Stripping area, SHAD-020 (S12) - Holding/oxi Ponds(FAC 400)S-12, SHAD-
021 (S13) - Bldg 391 Fire Tng Area, P-6A, SHAD-022 (S14) - Bldg 442 Area Sump/Pump STA, SHAD-023 
(S15) - Bldg 483, 482 HM Storage, SHAD-024 (S16) - Bldg 484 HAZMAT Storage, SHAD-025 (S17) - Bldg 485
HAZMAT Storage, SHAD-026 (S18) - Burning Pits Grid S18 SBA, SHAD-027 (S19) - Bldg 488 Area Wash 
Apron, SHAD-028 (S20) - Bldg 635 Flammable Storage, SHAD-029 (S21) - Bldg 642 Flammable Storage, 
SHAD-030 (S22) - Bldg 647, 643 Flammable Storage, SHAD-031 (S23) - Bldg 657 Area, SHAD-032 (S24) - 
Bldg 659 Area Wash Rack, SHAD-033 (S25) - Bldg 691 HAZMAT Storage, SHAD-034 (S26) - Open Dump for 
Bldg 170-184 NBA,S-26, SHAD-035 (S27) - North Balloon Area Oil Dumping, SHAD-036 (S28) - S. Balloon 
sludge DispArea,P-1A,B,C, SHAD-037 (S29) - SBA Burn Pits A, SHAD-038 (S30) - SBA Burn Pits Grid S3, S-
30, SHAD-039 (S31) - Bldg 179 Ground Stains, SHAD-040 (S32) - Solvent Storage Yard T-402 Shed, SHAD-
041 (S33) - Burn Pits Grid AC-W5, SBA, S-33/29, SHAD-042 (S34) - Rundway Ponds (P-5A), SHAD-043 
(S35) - FMR WSTE Storage Area Grid A4, P-2A, SHAD-044 (S36) - SBA Sludge disposal LF Area, SHAD-045 
(S37) - Buried Helicopter Grid BM20, SHAD-046 (S38) - Buried Boxcar of Rations Grid BM13, SHAD-048 (PS2)
- Bldg T-53/T-36 Paint Shop Storage, SHAD-049 (PS3) - Bldg 171 Heavy Equip. Maint Area, SHAD-050 (PS4)
- Bldg 404 Sump, (UST 46), SHAD-051 (PS5) - Bldg 655 Care & Maint Facility, SHAD-052 (PS6) - Bldg 649 
Care/Pres Area P-1D,E,F,G, SHAD-053 (PS7) - Acid Neutral. (LS)Pit Bldg T-661 , SHAD-054 (PS8) - SBA 
Sand Blast Waste Area, SHAD-055 (PS9) - Storm Drain Lines (OLD) TV Survey, SHAD-056 PS10 - Open 
Storage Area Grid E37 - E62, SHAD-057 PS11 - Open Storage Area by IWTP, SHAD-058 PS12 - Open 
Storage Area Grid BA 187, SHAD-059 PS13  - Open Storage Area Grid BC2 - BC14, SHAD-060 PS14 - Open 
Storage AS37-163,P-2B,4B,4C, SHAD-061  (A1) - Bldg T-9 Photo Shop, SHAD-062  (A2) - Bldg T-9 Photo 
Shop, SHAD-063 (A3) - Bldg T-24E Blacksmith Shop, SHAD-064 (A4) - Bldg S-41 Metal, Plumb & Paint Shop,
SHAD-065 (A5)  - Bldg S-42 Carpentry & Metal Shop, SHAD-066 (A6) - Bldg S-44 Metal & Welding Shop, 
SHAD-067 (A7)  - Bldg T-54 Sign Shop, SHAD-068 (A8)  - Bldg 100 Reproduction, SHAD-069 (A9)  - Bldg 
308 Repro Sec, SHAD-070 (A10) - Bldg T-101 Rail Car Maintenance, SHAD-071 (A11) - Bldg 103 Duplicating 
Shop, SHAD-072 (A12) - Bldg T-113/112 Wash Rack, SHAD-073 (A13) - Bldg T-115 Metal Shop and Wash 
Rack, SHAD-074 (A14) - Bldg T-116/T-118 Vehicle Maint Shop, SHAD-075 (A15) - Bldg 121,245 Pumphouse 
& Water Lab, SHAD-076 (A16) - Bldg T127 Area Vehicle Maintenance, SHAD-077 (A17) - Bldg 646/647 Area, 
SHAD-078 (A18) - Bldg S135 Fire Station, SHAD-079 (A19) - Bldg 172 Heavy Equip. ENGR Shop, SHAD-080 
(A20) - Bldg 178 Heavy Equip. Maint Shop, SHAD-081 (A21) - Bldg 179 Heavy Equip. Maintenance, SHAD-082
(A22) - Bldg 180 Radiator Repair Shop, SHAD-083 (A23) - Bldg 181 Area, SHAD-084 (A24) - Bldg 186 Engine 
Test Sump (UST 16), SHAD-085 (A25) - Bldg 197 Area, SHAD-086 (A26) - Bldg 198 Area, SHAD-087 (A27) - 
Bldg 646 Electrical Hydraulic Shop, SHAD-088 (A28) - Bldg T199 Wash Rack Area, SHAD-089 (A29) - Bldg 
217 / 210 Wash Racks, SHAD-090 (A30) - Bldg 219 Cocooning Shed, SHAD-091 (A31) - Bldg 227 Vehicle 
Maintenance, SHAD-092 (A32) - Bldg 281/282 Low Level Rad Mat Stor, SHAD-093 (A33) - Bldg 283 Low Level 
Rad Matl Storage, SHAD-094 (A34) - Bldg 284 Low Level Rad Matl Storage, SHAD-095 (A35) - Bldg 286 Area 
Print Shop, SHAD-096 (S36) - Bldg 211 Area, SHAD-097 (S37) - Bldg 218 Area, SHAD-098 (S38) - Bldg 305 
Area, SHAD-099 (S39) - Bldg 308 Area, SHAD-100 (A40) - Bldg 370-380 Gas Station, SHAD-101 (A41) - 
Bldg 386 Parts Cleaning, SHAD-102 (A42) - Bldg 389 Area North of Gas Station, SHAD-103 (A43) - Bldg 403 
Area, SHAD-104 (A44) - Bldg 408 Low Level Rad Matl Storage, SHAD-105 (A45) - Bldg 411 Low Level Rad 
Matl Storage, SHAD-106 (A46) - Bldg 486 Area, SHAD-107 (A47) - Bldg 508 Area, SHAD-108 (A48) - Bldg 
585 Area, SHAD-109 (S49) - Bldg 586 Area, SHAD-110 (A50) - Bldg 611 Area Non-Destruct Testing, SHAD-
111 (A51) - Bldg 612/614 Area, SHAD-112 (A52) - Bldg 613 Engine Test Facility, SHAD-113 (A53) - Container 
Next to Bldg 649, SHAD-114 (A54) - Catch Basins Grid BO65-BM212, SHAD-115 (A55) - Shed Equip Maint 
(SO Bldg 110), SHAD-116 (A56) - Runway Extension Waste Ponds, SHAD-117 (A57) - Bldg 649 Ground Stain 
A57, SHAD-118 (A58) - Bldg 649 Ground Stain A58, SHAD-119 (A59) - Bldg 649 Ground Stain A59, SHAD-

Past Phase Completion Milestones
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120 (A60) - Bldg 649 Ground Stain A60, SHAD-121 (A61) - Bldg 649 Ground Stain A61, SHAD-122 (A62) - 
Bldg 649 Ground Stain A62, SHAD-123 (A63) - Bldg 649 Ground Stain A63, SHAD-124 (A64) - Bldg 649 
Ground Stain A64, SHAD-125 (A65) - Bldg 649 Ground Stain A65, SHAD-126 (A66) - Bldg 649 Ground Stain 
A66, SHAD-127 (A67) - Bldg 649 Ground Stain A67, SHAD-128 (A68) - Bldg 649 Ground Stain A68, SHAD-
129 (A69) - Bldg 649 Ground Stain A69, SHAD-130 (A70) - Bldg 649 Ground Stain A70, SHAD-131 (A71) - 
Bldg 649 Ground Stain A71, SHAD-132 (A72) - Bldg 649 Ground Stain A72, SHAD-133 (A73) - Bldg 649 
Ground Stain A73, SHAD-134 (A74) - Bldg 649 Ground Stain A74, SHAD-135 (A75) - Bldg 649 Ground Stain 
A75, SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-137  UST5 - RA Former UST Site by 
Bldg S-42, SHAD-138 UST15 - RA Former UST Site by Bldg 116 & 12, SHAD-139 UST17 - RA of Former UST
Site by Bldg 119, SHAD-140 UST18 - RA of Former USTs by Bldg 118, SHAD-141 UST34 - RA of Former UST
Site by Bldg 308, SHAD-142 UST73 - RA of Former UST Site by Bldg 508, SHAD-143 UST49 - RA of Former 
UST Site by Bldg 649, SHAD-144 UST55 - RA of Former UST by Bldg 649, SHAD-146 S-146 - Old Spill Area 
Between Bldg199&171, SHAD-147 B-613 - Former AST by 613 & UST by 350 FS, SHAD-149 UST69 - O/W 
Separator Sump by Bldg 649, SHAD-150 UST89 - O/W Separator Sump in Bldg 101)

(SHAD-148 S-148 - Spill Site South of Bldg 271, SHAD-151 F-137 - Sharpe Well #2, Facility #137)

(SHAD-001 (P1)  - South Balloon Area, GW Plume 1, SHAD-002 (P2) - S. Runway Area GW , SHAD-003 (P3) 
- W. of Bldg 508 GW, SHAD-004 (P4)  - Central Area 1 (GW)- West Side, SHAD-005 (P5) - Central Area 2 
GW - West Plume, SHAD-006 (P6)  - N. Runway Area GW Plume 6, SHAD-007 (P7)  - N. Balloon Area Plume 
7 Westside, SHAD-008 (P8)  - N. Balloon Area Plume 8 Eastside, SHAD-009 (S1)  - Bldg TS-47 Pest Control 
Storage,S1, SHAD-010 (S2)  - Bldg T-50 Pesticide Storage, SHAD-011 (S3)  - Bldg S-119 Paint Booth, S-12, 
SHAD-012 (S4)  - Bldg S-197 Area Paint Booth, SHAD-013 (S5)  - Bldg T-36 Paint Booth PS#2, SHAD-014 
(S6)  - Bldg 170 Area, SHAD-015 (S7)  - Bldg 173 Area Sandblast Booth, SHAD-016 (S8)  - Bldg 174 Area, 
SHAD-017 (S9)  - Bldg 669 Area Wash Rack, SHAD-018 (S10) - Bldg T-184, ABV GRD DIP TNKS, SHAD-
019 (S11) - Bldg 211 & 205 Paint Stripping area, SHAD-020 (S12) - Holding/oxi Ponds(FAC 400)S-12, SHAD-
021 (S13) - Bldg 391 Fire Tng Area, P-6A, SHAD-022 (S14) - Bldg 442 Area Sump/Pump STA, SHAD-023 
(S15) - Bldg 483, 482 HM Storage, SHAD-024 (S16) - Bldg 484 HAZMAT Storage, SHAD-025 (S17) - Bldg 485
HAZMAT Storage, SHAD-026 (S18) - Burning Pits Grid S18 SBA, SHAD-027 (S19) - Bldg 488 Area Wash 
Apron, SHAD-028 (S20) - Bldg 635 Flammable Storage, SHAD-029 (S21) - Bldg 642 Flammable Storage, 
SHAD-030 (S22) - Bldg 647, 643 Flammable Storage, SHAD-031 (S23) - Bldg 657 Area, SHAD-032 (S24) - 
Bldg 659 Area Wash Rack, SHAD-033 (S25) - Bldg 691 HAZMAT Storage, SHAD-034 (S26) - Open Dump for 
Bldg 170-184 NBA,S-26, SHAD-035 (S27) - North Balloon Area Oil Dumping, SHAD-036 (S28) - S. Balloon 
sludge DispArea,P-1A,B,C, SHAD-037 (S29) - SBA Burn Pits A, SHAD-038 (S30) - SBA Burn Pits Grid S3, S-
30, SHAD-039 (S31) - Bldg 179 Ground Stains, SHAD-040 (S32) - Solvent Storage Yard T-402 Shed, SHAD-
041 (S33) - Burn Pits Grid AC-W5, SBA, S-33/29, SHAD-042 (S34) - Rundway Ponds (P-5A), SHAD-043 
(S35) - FMR WSTE Storage Area Grid A4, P-2A, SHAD-044 (S36) - SBA Sludge disposal LF Area, SHAD-045 
(S37) - Buried Helicopter Grid BM20, SHAD-046 (S38) - Buried Boxcar of Rations Grid BM13, SHAD-048 (PS2)
- Bldg T-53/T-36 Paint Shop Storage, SHAD-049 (PS3) - Bldg 171 Heavy Equip. Maint Area, SHAD-050 (PS4)
- Bldg 404 Sump, (UST 46), SHAD-051 (PS5) - Bldg 655 Care & Maint Facility, SHAD-052 (PS6) - Bldg 649 
Care/Pres Area P-1D,E,F,G, SHAD-053 (PS7) - Acid Neutral. (LS)Pit Bldg T-661 , SHAD-054 (PS8) - SBA 
Sand Blast Waste Area, SHAD-055 (PS9) - Storm Drain Lines (OLD) TV Survey, SHAD-056 PS10 - Open 
Storage Area Grid E37 - E62, SHAD-057 PS11 - Open Storage Area by IWTP, SHAD-058 PS12 - Open 
Storage Area Grid BA 187, SHAD-059 PS13  - Open Storage Area Grid BC2 - BC14, SHAD-060 PS14 - Open 
Storage AS37-163,P-2B,4B,4C, SHAD-061  (A1) - Bldg T-9 Photo Shop, SHAD-062  (A2) - Bldg T-9 Photo 
Shop, SHAD-063 (A3) - Bldg T-24E Blacksmith Shop, SHAD-064 (A4) - Bldg S-41 Metal, Plumb & Paint Shop,
SHAD-065 (A5)  - Bldg S-42 Carpentry & Metal Shop, SHAD-066 (A6) - Bldg S-44 Metal & Welding Shop, 
SHAD-067 (A7)  - Bldg T-54 Sign Shop, SHAD-068 (A8)  - Bldg 100 Reproduction, SHAD-069 (A9)  - Bldg 
308 Repro Sec, SHAD-070 (A10) - Bldg T-101 Rail Car Maintenance, SHAD-071 (A11) - Bldg 103 Duplicating 
Shop, SHAD-072 (A12) - Bldg T-113/112 Wash Rack, SHAD-073 (A13) - Bldg T-115 Metal Shop and Wash 
Rack, SHAD-074 (A14) - Bldg T-116/T-118 Vehicle Maint Shop, SHAD-075 (A15) - Bldg 121,245 Pumphouse 
& Water Lab, SHAD-076 (A16) - Bldg T127 Area Vehicle Maintenance, SHAD-077 (A17) - Bldg 646/647 Area, 
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SHAD-078 (A18) - Bldg S135 Fire Station, SHAD-079 (A19) - Bldg 172 Heavy Equip. ENGR Shop, SHAD-080 
(A20) - Bldg 178 Heavy Equip. Maint Shop, SHAD-081 (A21) - Bldg 179 Heavy Equip. Maintenance, SHAD-082
(A22) - Bldg 180 Radiator Repair Shop, SHAD-083 (A23) - Bldg 181 Area, SHAD-084 (A24) - Bldg 186 Engine 
Test Sump (UST 16), SHAD-085 (A25) - Bldg 197 Area, SHAD-086 (A26) - Bldg 198 Area, SHAD-087 (A27) - 
Bldg 646 Electrical Hydraulic Shop, SHAD-088 (A28) - Bldg T199 Wash Rack Area, SHAD-089 (A29) - Bldg 
217 / 210 Wash Racks, SHAD-090 (A30) - Bldg 219 Cocooning Shed, SHAD-091 (A31) - Bldg 227 Vehicle 
Maintenance, SHAD-092 (A32) - Bldg 281/282 Low Level Rad Mat Stor, SHAD-093 (A33) - Bldg 283 Low Level 
Rad Matl Storage, SHAD-094 (A34) - Bldg 284 Low Level Rad Matl Storage, SHAD-095 (A35) - Bldg 286 Area 
Print Shop, SHAD-096 (S36) - Bldg 211 Area, SHAD-097 (S37) - Bldg 218 Area, SHAD-098 (S38) - Bldg 305 
Area, SHAD-099 (S39) - Bldg 308 Area, SHAD-100 (A40) - Bldg 370-380 Gas Station, SHAD-101 (A41) - 
Bldg 386 Parts Cleaning, SHAD-102 (A42) - Bldg 389 Area North of Gas Station, SHAD-103 (A43) - Bldg 403 
Area, SHAD-104 (A44) - Bldg 408 Low Level Rad Matl Storage, SHAD-105 (A45) - Bldg 411 Low Level Rad 
Matl Storage, SHAD-106 (A46) - Bldg 486 Area, SHAD-107 (A47) - Bldg 508 Area, SHAD-108 (A48) - Bldg 
585 Area, SHAD-109 (S49) - Bldg 586 Area, SHAD-110 (A50) - Bldg 611 Area Non-Destruct Testing, SHAD-
111 (A51) - Bldg 612/614 Area, SHAD-112 (A52) - Bldg 613 Engine Test Facility, SHAD-113 (A53) - Container 
Next to Bldg 649, SHAD-114 (A54) - Catch Basins Grid BO65-BM212, SHAD-115 (A55) - Shed Equip Maint 
(SO Bldg 110), SHAD-116 (A56) - Runway Extension Waste Ponds, SHAD-117 (A57) - Bldg 649 Ground Stain 
A57, SHAD-118 (A58) - Bldg 649 Ground Stain A58, SHAD-119 (A59) - Bldg 649 Ground Stain A59, SHAD-
120 (A60) - Bldg 649 Ground Stain A60, SHAD-121 (A61) - Bldg 649 Ground Stain A61, SHAD-122 (A62) - 
Bldg 649 Ground Stain A62, SHAD-123 (A63) - Bldg 649 Ground Stain A63, SHAD-124 (A64) - Bldg 649 
Ground Stain A64, SHAD-125 (A65) - Bldg 649 Ground Stain A65, SHAD-126 (A66) - Bldg 649 Ground Stain 
A66, SHAD-127 (A67) - Bldg 649 Ground Stain A67, SHAD-128 (A68) - Bldg 649 Ground Stain A68, SHAD-
129 (A69) - Bldg 649 Ground Stain A69, SHAD-130 (A70) - Bldg 649 Ground Stain A70, SHAD-131 (A71) - 
Bldg 649 Ground Stain A71, SHAD-132 (A72) - Bldg 649 Ground Stain A72, SHAD-133 (A73) - Bldg 649 
Ground Stain A73, SHAD-134 (A74) - Bldg 649 Ground Stain A74, SHAD-135 (A75) - Bldg 649 Ground Stain 
A75, SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-137  UST5 - RA Former UST Site by 
Bldg S-42, SHAD-138 UST15 - RA Former UST Site by Bldg 116 & 12, SHAD-139 UST17 - RA of Former UST
Site by Bldg 119, SHAD-140 UST18 - RA of Former USTs by Bldg 118, SHAD-141 UST34 - RA of Former UST
Site by Bldg 308, SHAD-142 UST73 - RA of Former UST Site by Bldg 508, SHAD-143 UST49 - RA of Former 
UST Site by Bldg 649, SHAD-144 UST55 - RA of Former UST by Bldg 649, SHAD-146 S-146 - Old Spill Area 
Between Bldg199&171, SHAD-147 B-613 - Former AST by 613 & UST by 350 FS, SHAD-148 S-148 - Spill 
Site South of Bldg 271, SHAD-149 UST69 - O/W Separator Sump by Bldg 649, SHAD-150 UST89 - O/W 
Separator Sump in Bldg 101)
(SHAD-047 (PS1) - Bldg S-49 Pest Control Shop)

(SHAD-151 F-137 - Sharpe Well #2, Facility #137)

(SHAD-001 (P1)  - South Balloon Area, GW Plume 1)
(SHAD-001 (P1)  - South Balloon Area, GW Plume 1)

(SHAD-047 (PS1) - Bldg S-49 Pest Control Shop, SHAD-088 (A28) - Bldg T199 Wash Rack Area)
(SHAD-047 (PS1) - Bldg S-49 Pest Control Shop)
(SHAD-047 (PS1) - Bldg S-49 Pest Control Shop, SHAD-088 (A28) - Bldg T199 Wash Rack Area)

(SHAD-047 (PS1) - Bldg S-49 Pest Control Shop, SHAD-088 (A28) - Bldg T199 Wash Rack Area)
(SHAD-143 UST49 - RA of Former UST Site by Bldg 649)
(SHAD-010 (S2)  - Bldg T-50 Pesticide Storage, SHAD-012 (S4)  - Bldg S-197 Area Paint Booth, SHAD-013 
(S5)  - Bldg T-36 Paint Booth PS#2, SHAD-014 (S6)  - Bldg 170 Area, SHAD-015 (S7)  - Bldg 173 Area 
Sandblast Booth, SHAD-022 (S14) - Bldg 442 Area Sump/Pump STA, SHAD-023 (S15) - Bldg 483, 482 HM 
Storage, SHAD-024 (S16) - Bldg 484 HAZMAT Storage, SHAD-025 (S17) - Bldg 485 HAZMAT Storage, 
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SHAD-027 (S19) - Bldg 488 Area Wash Apron, SHAD-028 (S20) - Bldg 635 Flammable Storage, SHAD-029 
(S21) - Bldg 642 Flammable Storage, SHAD-030 (S22) - Bldg 647, 643 Flammable Storage, SHAD-033 (S25) -
Bldg 691 HAZMAT Storage, SHAD-045 (S37) - Buried Helicopter Grid BM20, SHAD-046 (S38) - Buried Boxcar 
of Rations Grid BM13, SHAD-048 (PS2) - Bldg T-53/T-36 Paint Shop Storage, SHAD-049 (PS3) - Bldg 171 
Heavy Equip. Maint Area, SHAD-057 PS11 - Open Storage Area by IWTP, SHAD-058 PS12 - Open Storage 
Area Grid BA 187, SHAD-061  (A1) - Bldg T-9 Photo Shop, SHAD-062  (A2) - Bldg T-9 Photo Shop, SHAD-
063 (A3) - Bldg T-24E Blacksmith Shop, SHAD-064 (A4) - Bldg S-41 Metal, Plumb & Paint Shop, SHAD-065 
(A5)  - Bldg S-42 Carpentry & Metal Shop, SHAD-066 (A6) - Bldg S-44 Metal & Welding Shop, SHAD-067 (A7)
 - Bldg T-54 Sign Shop, SHAD-068 (A8)  - Bldg 100 Reproduction, SHAD-069 (A9)  - Bldg 308 Repro Sec, 
SHAD-071 (A11) - Bldg 103 Duplicating Shop, SHAD-073 (A13) - Bldg T-115 Metal Shop and Wash Rack, 
SHAD-075 (A15) - Bldg 121,245 Pumphouse & Water Lab, SHAD-078 (A18) - Bldg S135 Fire Station, SHAD-
079 (A19) - Bldg 172 Heavy Equip. ENGR Shop, SHAD-080 (A20) - Bldg 178 Heavy Equip. Maint Shop, SHAD-
081 (A21) - Bldg 179 Heavy Equip. Maintenance, SHAD-083 (A23) - Bldg 181 Area, SHAD-085 (A25) - Bldg 
197 Area, SHAD-086 (A26) - Bldg 198 Area, SHAD-089 (A29) - Bldg 217 / 210 Wash Racks, SHAD-090 (A30) 
- Bldg 219 Cocooning Shed, SHAD-092 (A32) - Bldg 281/282 Low Level Rad Mat Stor, SHAD-093 (A33) - Bldg
283 Low Level Rad Matl Storage, SHAD-094 (A34) - Bldg 284 Low Level Rad Matl Storage, SHAD-095 (A35) - 
Bldg 286 Area Print Shop, SHAD-096 (S36) - Bldg 211 Area, SHAD-097 (S37) - Bldg 218 Area, SHAD-098 
(S38) - Bldg 305 Area, SHAD-099 (S39) - Bldg 308 Area, SHAD-101 (A41) - Bldg 386 Parts Cleaning, SHAD-
104 (A44) - Bldg 408 Low Level Rad Matl Storage, SHAD-105 (A45) - Bldg 411 Low Level Rad Matl Storage, 
SHAD-106 (A46) - Bldg 486 Area, SHAD-107 (A47) - Bldg 508 Area, SHAD-108 (A48) - Bldg 585 Area, 
SHAD-109 (S49) - Bldg 586 Area, SHAD-110 (A50) - Bldg 611 Area Non-Destruct Testing, SHAD-111 (A51) -
Bldg 612/614 Area, SHAD-112 (A52) - Bldg 613 Engine Test Facility, SHAD-113 (A53) - Container Next to Bldg 
649, SHAD-114 (A54) - Catch Basins Grid BO65-BM212, SHAD-115 (A55) - Shed Equip Maint (SO Bldg 110), 
SHAD-116 (A56) - Runway Extension Waste Ponds)

(SHAD-007 (P7)  - N. Balloon Area Plume 7 Westside, SHAD-008 (P8)  - N. Balloon Area Plume 8 Eastside)
(SHAD-007 (P7)  - N. Balloon Area Plume 7 Westside, SHAD-008 (P8)  - N. Balloon Area Plume 8 Eastside, 
SHAD-016 (S8)  - Bldg 174 Area, SHAD-019 (S11) - Bldg 211 & 205 Paint Stripping area, SHAD-031 (S23) - 
Bldg 657 Area, SHAD-032 (S24) - Bldg 659 Area Wash Rack, SHAD-039 (S31) - Bldg 179 Ground Stains, 
SHAD-040 (S32) - Solvent Storage Yard T-402 Shed, SHAD-052 (PS6) - Bldg 649 Care/Pres Area P-
1D,E,F,G, SHAD-055 (PS9) - Storm Drain Lines (OLD) TV Survey, SHAD-070 (A10) - Bldg T-101 Rail Car 
Maintenance, SHAD-072 (A12) - Bldg T-113/112 Wash Rack, SHAD-074 (A14) - Bldg T-116/T-118 Vehicle 
Maint Shop, SHAD-076 (A16) - Bldg T127 Area Vehicle Maintenance, SHAD-077 (A17) - Bldg 646/647 Area, 
SHAD-082 (A22) - Bldg 180 Radiator Repair Shop, SHAD-091 (A31) - Bldg 227 Vehicle Maintenance, SHAD-
124 (A64) - Bldg 649 Ground Stain A64, SHAD-125 (A65) - Bldg 649 Ground Stain A65, SHAD-126 (A66) - 
Bldg 649 Ground Stain A66, SHAD-127 (A67) - Bldg 649 Ground Stain A67, SHAD-128 (A68) - Bldg 649 
Ground Stain A68, SHAD-129 (A69) - Bldg 649 Ground Stain A69, SHAD-130 (A70) - Bldg 649 Ground Stain 
A70, SHAD-131 (A71) - Bldg 649 Ground Stain A71, SHAD-132 (A72) - Bldg 649 Ground Stain A72, SHAD-
133 (A73) - Bldg 649 Ground Stain A73, SHAD-134 (A74) - Bldg 649 Ground Stain A74, SHAD-135 (A75) - 
Bldg 649 Ground Stain A75)

(SHAD-002 (P2) - S. Runway Area GW , SHAD-003 (P3)  - W. of Bldg 508 GW, SHAD-004 (P4)  - Central 
Area 1 (GW)- West Side, SHAD-005 (P5) - Central Area 2 GW - West Plume, SHAD-006 (P6)  - N. Runway 
Area GW Plume 6, SHAD-035 (S27) - North Balloon Area Oil Dumping)
(SHAD-145  B162 - Bldg 162 VOC)
(SHAD-145  B162 - Bldg 162 VOC)
(SHAD-035 (S27) - North Balloon Area Oil Dumping)

(SHAD-002 (P2) - S. Runway Area GW , SHAD-003 (P3)  - W. of Bldg 508 GW)

(SHAD-142 UST73 - RA of Former UST Site by Bldg 508)
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 ScheduleIRP

1995

1996

1997

RA(C)
RD

RI/FS

IRA

RI/FS

RA(C)

RD

RI/FS

RA(C)
RD

RA(C)

IRA
RD

(SHAD-035 (S27) - North Balloon Area Oil Dumping)
(SHAD-004 (P4)  - Central Area 1 (GW)- West Side, SHAD-005 (P5) - Central Area 2 GW - West Plume, 
SHAD-006 (P6)  - N. Runway Area GW Plume 6)
(SHAD-009 (S1)  - Bldg TS-47 Pest Control Storage,S1, SHAD-017 (S9)  - Bldg 669 Area Wash Rack, SHAD-
018 (S10) - Bldg T-184, ABV GRD DIP TNKS, SHAD-053 (PS7) - Acid Neutral. (LS)Pit Bldg T-661 , SHAD-
054 (PS8) - SBA Sand Blast Waste Area, SHAD-056 PS10 - Open Storage Area Grid E37 - E62, SHAD-059 
PS13  - Open Storage Area Grid BC2 - BC14, SHAD-087 (A27) - Bldg 646 Electrical Hydraulic Shop, SHAD-
102 (A42) - Bldg 389 Area North of Gas Station, SHAD-103 (A43) - Bldg 403 Area, SHAD-117 (A57) - Bldg 
649 Ground Stain A57, SHAD-118 (A58) - Bldg 649 Ground Stain A58, SHAD-119 (A59) - Bldg 649 Ground 
Stain A59, SHAD-120 (A60) - Bldg 649 Ground Stain A60, SHAD-121 (A61) - Bldg 649 Ground Stain A61, 
SHAD-122 (A62) - Bldg 649 Ground Stain A62, SHAD-123 (A63) - Bldg 649 Ground Stain A63, SHAD-138 
UST15 - RA Former UST Site by Bldg 116 & 12)

(SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-137  UST5 - RA Former UST Site by Bldg 
S-42, SHAD-138 UST15 - RA Former UST Site by Bldg 116 & 12, SHAD-140 UST18 - RA of Former USTs by 
Bldg 118, SHAD-141 UST34 - RA of Former UST Site by Bldg 308, SHAD-144 UST55 - RA of Former UST by 
Bldg 649)
(SHAD-011 (S3)  - Bldg S-119 Paint Booth, S-12, SHAD-020 (S12) - Holding/oxi Ponds(FAC 400)S-12, 
SHAD-021 (S13) - Bldg 391 Fire Tng Area, P-6A, SHAD-026 (S18) - Burning Pits Grid S18 SBA, SHAD-034 
(S26) - Open Dump for Bldg 170-184 NBA,S-26, SHAD-036 (S28) - S. Balloon sludge DispArea,P-1A,B,C, 
SHAD-037 (S29) - SBA Burn Pits A, SHAD-043 (S35) - FMR WSTE Storage Area Grid A4, P-2A, SHAD-050 
(PS4) - Bldg 404 Sump, (UST 46), SHAD-051 (PS5) - Bldg 655 Care & Maint Facility, SHAD-084 (A24) - Bldg 
186 Engine Test Sump (UST 16), SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-137  
UST5 - RA Former UST Site by Bldg S-42, SHAD-139 UST17 - RA of Former UST Site by Bldg 119, SHAD-
140 UST18 - RA of Former USTs by Bldg 118, SHAD-141 UST34 - RA of Former UST Site by Bldg 308, 
SHAD-142 UST73 - RA of Former UST Site by Bldg 508, SHAD-143 UST49 - RA of Former UST Site by Bldg 
649, SHAD-144 UST55 - RA of Former UST by Bldg 649, SHAD-145  B162 - Bldg 162 VOC, SHAD-146 S-
146 - Old Spill Area Between Bldg199&171, SHAD-148 S-148 - Spill Site South of Bldg 271, SHAD-149 
UST69 - O/W Separator Sump by Bldg 649, SHAD-150 UST89 - O/W Separator Sump in Bldg 101, SHAD-151 
F-137 - Sharpe Well #2, Facility #137)
(SHAD-009 (S1)  - Bldg TS-47 Pest Control Storage,S1, SHAD-143 UST49 - RA of Former UST Site by Bldg 
649)
(SHAD-009 (S1)  - Bldg TS-47 Pest Control Storage,S1, SHAD-143 UST49 - RA of Former UST Site by Bldg 
649)

(SHAD-038 (S30) - SBA Burn Pits Grid S3, S-30, SHAD-042 (S34) - Rundway Ponds (P-5A), SHAD-044 
(S36) - SBA Sludge disposal LF Area, SHAD-060 PS14 - Open Storage AS37-163,P-2B,4B,4C, SHAD-100 
(A40) - Bldg 370-380 Gas Station, SHAD-147 B-613 - Former AST by 613 & UST by 350 FS)
(SHAD-015 (S7)  - Bldg 173 Area Sandblast Booth)
(SHAD-015 (S7)  - Bldg 173 Area Sandblast Booth, SHAD-020 (S12) - Holding/oxi Ponds(FAC 400)S-12, 
SHAD-050 (PS4) - Bldg 404 Sump, (UST 46), SHAD-084 (A24) - Bldg 186 Engine Test Sump (UST 16), 
SHAD-150 UST89 - O/W Separator Sump in Bldg 101)

(SHAD-020 (S12) - Holding/oxi Ponds(FAC 400)S-12, SHAD-043 (S35) - FMR WSTE Storage Area Grid A4, 
P-2A, SHAD-050 (PS4) - Bldg 404 Sump, (UST 46), SHAD-084 (A24) - Bldg 186 Engine Test Sump (UST 16), 
SHAD-145  B162 - Bldg 162 VOC, SHAD-150 UST89 - O/W Separator Sump in Bldg 101)
(SHAD-139 UST17 - RA of Former UST Site by Bldg 119, SHAD-145  B162 - Bldg 162 VOC)
(SHAD-011 (S3)  - Bldg S-119 Paint Booth, S-12, SHAD-021 (S13) - Bldg 391 Fire Tng Area, P-6A, SHAD-
034 (S26) - Open Dump for Bldg 170-184 NBA,S-26, SHAD-036 (S28) - S. Balloon sludge DispArea,P-
1A,B,C, SHAD-038 (S30) - SBA Burn Pits Grid S3, S-30, SHAD-043 (S35) - FMR WSTE Storage Area Grid 
A4, P-2A, SHAD-044 (S36) - SBA Sludge disposal LF Area, SHAD-052 (PS6) - Bldg 649 Care/Pres Area P-
1D,E,F,G, SHAD-060 PS14 - Open Storage AS37-163,P-2B,4B,4C, SHAD-145  B162 - Bldg 162 VOC)
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 ScheduleIRP

1998

1999

2000

2002

2003

2004

2005

2007

2008

2010

RD
RA(C)

RD
LTM
PA
SI
RI/FS

LTM
RA(C)

IRA

RA(O)
RD

RA(C)

RA(C)

RA(O)

RA(O)

LTM

RA(O)
RA(C)

PA

RA(C)

(SHAD-149 UST69 - O/W Separator Sump by Bldg 649)
(SHAD-011 (S3)  - Bldg S-119 Paint Booth, S-12, SHAD-021 (S13) - Bldg 391 Fire Tng Area, P-6A, SHAD-
036 (S28) - S. Balloon sludge DispArea,P-1A,B,C, SHAD-052 (PS6) - Bldg 649 Care/Pres Area P-1D,E,F,G, 
SHAD-149 UST69 - O/W Separator Sump by Bldg 649)

(SHAD-151 F-137 - Sharpe Well #2, Facility #137)
(SHAD-020 (S12) - Holding/oxi Ponds(FAC 400)S-12)
(SHAD-152 B-199 - Soil Contamination No.side Bldg 199)
(SHAD-152 B-199 - Soil Contamination No.side Bldg 199)
(SHAD-152 B-199 - Soil Contamination No.side Bldg 199)

(SHAD-009 (S1)  - Bldg TS-47 Pest Control Storage,S1)
(SHAD-038 (S30) - SBA Burn Pits Grid S3, S-30, SHAD-044 (S36) - SBA Sludge disposal LF Area, SHAD-060
PS14 - Open Storage AS37-163,P-2B,4B,4C)
(SHAD-152 B-199 - Soil Contamination No.side Bldg 199)

(SHAD-052 (PS6) - Bldg 649 Care/Pres Area P-1D,E,F,G)
(SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-137  UST5 - RA Former UST Site by Bldg 
S-42, SHAD-138 UST15 - RA Former UST Site by Bldg 116 & 12, SHAD-139 UST17 - RA of Former UST Site 
by Bldg 119, SHAD-140 UST18 - RA of Former USTs by Bldg 118, SHAD-141 UST34 - RA of Former UST Site
by Bldg 308, SHAD-142 UST73 - RA of Former UST Site by Bldg 508, SHAD-144 UST55 - RA of Former UST 
by Bldg 649, SHAD-146 S-146 - Old Spill Area Between Bldg199&171, SHAD-147 B-613 - Former AST by 
613 & UST by 350 FS, SHAD-148 S-148 - Spill Site South of Bldg 271, SHAD-152 B-199 - Soil Contamination 
No.side Bldg 199)
(SHAD-137  UST5 - RA Former UST Site by Bldg S-42, SHAD-138 UST15 - RA Former UST Site by Bldg 116 
& 12, SHAD-144 UST55 - RA of Former UST by Bldg 649, SHAD-146 S-146 - Old Spill Area Between 
Bldg199&171, SHAD-148 S-148 - Spill Site South of Bldg 271, SHAD-151 F-137 - Sharpe Well #2, Facility 
#137)

(SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-139 UST17 - RA of Former UST Site by 
Bldg 119, SHAD-140 UST18 - RA of Former USTs by Bldg 118, SHAD-141 UST34 - RA of Former UST Site by
Bldg 308, SHAD-142 UST73 - RA of Former UST Site by Bldg 508, SHAD-147 B-613 - Former AST by 613 & 
UST by 350 FS, SHAD-152 B-199 - Soil Contamination No.side Bldg 199)
(SHAD-139 UST17 - RA of Former UST Site by Bldg 119, SHAD-140 UST18 - RA of Former USTs by Bldg 
118, SHAD-141 UST34 - RA of Former UST Site by Bldg 308, SHAD-142 UST73 - RA of Former UST Site by 
Bldg 508, SHAD-152 B-199 - Soil Contamination No.side Bldg 199)

(SHAD-136 UST12 - RA of Former UST Site by Bldg S-108, SHAD-147 B-613 - Former AST by 613 & UST by
350 FS)

(SHAD-050 (PS4) - Bldg 404 Sump, (UST 46))

(SHAD-034 (S26) - Open Dump for Bldg 170-184 NBA,S-26)
(SHAD-034 (S26) - Open Dump for Bldg 170-184 NBA,S-26)

(SHAD-153 P-1H - SHAD-153 Carbon Tetrachloride Site)

(SHAD-042 (S34) - Rundway Ponds (P-5A))
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 ScheduleIRP

2011

2012

2014

2015

RD

RA(O)

LTM

LTM

SI

LTM

(SHAD-042 (S34) - Rundway Ponds (P-5A))

(SHAD-021 (S13) - Bldg 391 Fire Tng Area, P-6A)

(SHAD-060 PS14 - Open Storage AS37-163,P-2B,4B,4C)

(SHAD-039 (S31) - Bldg 179 Ground Stains, SHAD-040 (S32) - Solvent Storage Yard T-402 Shed, SHAD-043
(S35) - FMR WSTE Storage Area Grid A4, P-2A, SHAD-052 (PS6) - Bldg 649 Care/Pres Area P-1D,E,F,G, 
SHAD-078 (A18) - Bldg S135 Fire Station, SHAD-088 (A28) - Bldg T199 Wash Rack Area)
(SHAD-153 P-1H - SHAD-153 Carbon Tetrachloride Site)

(SHAD-147 B-613 - Former AST by 613 & UST by 350 FS)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2019

209509Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 209509
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DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE 
FACILITY IRP Schedule

RA(C)

RA(O)

RA(C)

RA(O)

RA(C)

RA(O)

RA(C)

RA(O)

RA(C)

RA(O)

RA(C)

RA(O)

RA(C)

RA(O)

RA(C)

RA(O)

LTM

LTM

RA(O)

LTM

RI/FS

RA(O)

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

0

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

0

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

0

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

SHAD-001 (P1) 

SHAD-002 (P2)

SHAD-003 (P3) 

SHAD-004 (P4) 

SHAD-005 (P5)

SHAD-006 (P6) 

SHAD-007 (P7) 

SHAD-008 (P8) 

SHAD-011 (S3) 

SHAD-034 (S26)

SHAD-036 (S28)

SHAD-038 (S30)

SHAD-041 (S33)

SHAD-042 (S34)

SHAD-044 (S36)

SHAD-136 
UST12

SHAD-148 S-
148

South Balloon Area, GW Plume 1

S. Runway Area GW 

W. of Bldg 508 GW

Central Area 1 (GW)- West Side

Central Area 2 GW - West Plume

N. Runway Area GW Plume 6

N. Balloon Area Plume 7 Westside

N. Balloon Area Plume 8 Eastside

Bldg S-119 Paint Booth, S-12

Open Dump for Bldg 170-184 NBA,S-
26

S. Balloon sludge DispArea,P-1A,B,C

SBA Burn Pits Grid S3, S-30

Burn Pits Grid AC-W5, SBA, S-33/29

Rundway Ponds (P-5A)

SBA Sludge disposal LF Area

RA of Former UST Site by Bldg S-108

Spill Site South of Bldg 271

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE 
FACILITY IRP Schedule

RI/FS 1 0 0 0 01SHAD-153 P-1H SHAD-153 Carbon Tetrachloride Site
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+



Final without Signatures DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE FACILITY Installation Action Plan - 52

Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Potential TAPP: N/A

Additional Community Involvement Information  

The community has expressed no interest in sustaining a RAB. The next RAB solicitation will take place in 2016.  The 
community involvement plan is being updated.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

TBDCommunity Interest Solicited on:

Administrative Record is located at 

Sharpe Army Depot
700 E. Roth Road
Bldg. 404
French Camp, CA 95231
210-466-1699

Information Repository is located at 
Sharpe Army Depot
700 E. Roth Road
Bldg. 404
French Camp, CA 95231
210-466-1699

Community Involvement Plan (Date Published): 201101
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